
sometimes (unfortunately), an onshore group must write most of 
the detailed requirements and automated acceptance tests

these flow to the offshore team in small sets, 
with a milestone that the details for the next iteration need 

to be clear before the offshore requirements workshop

offshore requirements 
workshop for next iteration

iteration 1 (2 weeks) iteration 2

repeatoffshore

onshore
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